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Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 258 Date: 22-Apr-2010 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 226

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Conducted the weekly scheduling meeting. The revised completion date is now 5/13/2010. The hold up
is on the work of Mole substation. . See meting minutes for detail.
·Talked to Greg Soria of Toll maintenance area superintendent and scheduled a final walkthrough for
Monday, 4/26/2010 at 11:00 a.m.
·Talked to Mahbub about the start of hydrocseeding today . I asked him to go out and inspect the work .
·Reviewed and approved Progress Pay Estimate #35. Faxed to Estimates desk.
·Jonathan at CCO training on 4/22/2010 and 4/23/2010.
·Jim Gallego on vacation on 4/21 and 4/22/2010.
·Received an email from Troy Peake of MCM that they preference would be that Kala first release
retention funds held, and then release the remaining available balance in the form of the securities. He
would like to verify the exact figure that will be released--and the amount to be held, so that he may
provide it to the surety. That information had already been provided to him.
·Received an email from Mimi (addressed to Kha Hoang) regarding Tidal Marine Construction - CalTrans
Oakland Touchdown - Applicability of OCIP and whether the OCIP carrier will agree to providing coverage
for the sub. We will be informed.
·Received the Loss Control Survey Report performed on Thursday April 15, 2010 for the OCIP from
Thomas J. Allison CHST.
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